

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
Government agencies	Department of Water and Environment Regulation (DWER) – EPA Services, Licensing, Regional Services, Noise Team	20/03/24 30/01/25 10/02/25 08/09/25 15/10/25	Meetings, written correspondence	<ul style="list-style-type: none"> ■ Proposal overview and progress updates. ■ Green Energy Approvals Initiative and policy considerations. ■ Green energy team priorities including native veg, avifauna, noise and visual impact assessments. ■ Scope of planned ecological surveys. ■ DWER Noise Team involvement in the approval process. ■ Noise assessment methodology and acceptance criteria. ■ Cumulative impact assessment. 	<ul style="list-style-type: none"> ■ The information was noted. ■ Alinta Energy will continue to provide updates as the Proposal progresses.
	Department of Energy, Mines, Industry Regulation (now known as Department of Mines, Petroleum and Exploration) – Energy Policy WA (EPWA)	13/12/24 10/02/25 05/06/25	Meetings, written correspondence	<ul style="list-style-type: none"> ■ Proposal overview and progress updates. ■ Alinta Energy approach to community engagement and community benefit sharing. ■ Grid connection process. 	<ul style="list-style-type: none"> ■ The information was noted. ■ Alinta Energy will continue to provide updates as the Proposal progresses.
	Department of Jobs, Tourism, Science and Innovation (JTSI) (now known as Department of Energy and Economic Diversification)	14/02/24 30/01/25	Meetings	<ul style="list-style-type: none"> ■ Proposal overview and progress updates. ■ Green Energy Approvals Initiative and policy considerations. 	<ul style="list-style-type: none"> ■ The information was noted. ■ Alinta Energy will continue to provide updates as the Proposal progresses.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Department of Climate Change, Energy, Environment and Water (DCCEEW)	05/06/25 27/08/25 15/10/25	Meetings	<ul style="list-style-type: none"> ■ Proposal overview and progress updates ■ Key focus areas for DCCEEW including black cockatoo utilisation and behaviour including flight heights and foraging, roosting and nesting habitats. ■ EPBC referral and assessment pathways 	<ul style="list-style-type: none"> ■ Increase to turbine minimum tip height ■ Sourcing of additional regional black cockatoo flight height data ■ Engagement of specialist peer review of black cockatoo impact assessment ■ Development of bird and bat adaptive management plan.
	Department of Planning, Lands and Heritage (DPLH)	19/11/24 07/01/25 13/03/25	Meetings, ongoing correspondence	<ul style="list-style-type: none"> ■ Proposal overview and progress updates ■ Approval pathways including SDAU 	<ul style="list-style-type: none"> ■ The information was noted. ■ Alinta Energy will continue to provide updates as the Proposal progresses.
	Mid West Ports Authority	15/12/25 12/06/25	Meetings, ongoing correspondence	<ul style="list-style-type: none"> ■ Proposal overview and progress updates ■ Use of port facilities for importation during Proposal construction ■ OSOM component sizes, berth options, storage locations ■ Operating hours, haulage and route planning assessments ■ Biosecurity and customs management ■ Possible port upgrades 	<ul style="list-style-type: none"> ■ The information was noted. ■ Alinta Energy and Mid West Port Authority to continue liaising on Proposal schedule and port capacity.
	Ventia (Australian Marine Complex)	18/12/24 12/06/25	Meetings, ongoing correspondence	<ul style="list-style-type: none"> ■ Ventia advised Alinta Energy about the logistics of using port facilities during construction of the Proposal. ■ Alinta Energy and Ventia had further discussions on turbine blade lengths, storage areas on site and trucks capacity on site. 	<ul style="list-style-type: none"> ■ AMC advised to engage with Main Roads WA and consult Department of Jobs, Tourism Science and Innovation

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Main Roads WA	20/12/24 13/01/25 29/01/25 24/07/25 27/08/25	Meetings, written correspondence	<ul style="list-style-type: none"> ■ Proposal overview and progress updates ■ Transportation of infrastructure from ports to the Proposal area. ■ Heavy Vehicle Services team responsibilities. ■ Proposed transport routes and scope of transport route assessment. ■ Letter sent for consultation on EMI impacts. 	<ul style="list-style-type: none"> ■ The information was noted. ■ Alinta Energy will continue to provide updates as the Proposal progresses. ■ Alinta Energy to share the Traffic Management Plan with Main Roads WA in due course. ■ No response to EMI letter to date
	Western Power	Ongoing since September 23	Meetings, written correspondence	<ul style="list-style-type: none"> ■ Proposal overview and progress updates. ■ Grid connection process. ■ Clean Energy Link North program ■ Critical Projects Framework ■ Connection point and transmission routes. ■ Facilitation of Clean Energy Link Moora ■ Letter sent for consultation on EMI impacts. 	<ul style="list-style-type: none"> ■ Fortnightly meetings are ongoing in relation to grid connection process. ■ Assessment of potential EMI impacts in progress.
	Department of Energy and Economic Diversification (DEED)	28/07/25	Meeting	<ul style="list-style-type: none"> ■ Proposal overview and progress updates. ■ Challenges facing timely wind farm development in WA ■ Cumulative impacts assessment. 	<ul style="list-style-type: none"> ■ DEED GEMP team to provide a supporting letter and arrange DWER Green Energy team to assign a case manager.
	Department of Fire and Emergency Services (DFES)	27/08/25	Letter	<ul style="list-style-type: none"> ■ Letter sent for consultation on potential EMI impacts 	<ul style="list-style-type: none"> ■ No response to date.
	Water Corporation	27/08/25	Letter	<ul style="list-style-type: none"> ■ Letter sent for consultation on potential EMI impacts. ■ No EMI impacts identified. 	<ul style="list-style-type: none"> ■ No EMI impacts identified. ■ Reticulated water or sewerage not currently available, connected or planned in the area.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Australian Industry Participation Authority (AIP)	3/07/25	Meeting	<ul style="list-style-type: none"> Proposal overview. AIPP process and SmartForm process. 	<ul style="list-style-type: none"> Alinta Energy to use new SmartForm for submissions as part of AIP process.
	Bureau of Meteorology (BOM)	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts. 	<ul style="list-style-type: none"> Screening completed indicates potential impact on Watheroo weather radar, detailed assessment in progress.
	Geoscience Australia	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> Confirmed no impact.
	Department of Defence	11/07/25	Letter	<ul style="list-style-type: none"> Copy of the Aviation Impact Assessment report provided for comment 	<ul style="list-style-type: none"> Confirmation of receipt, no further response to date.
	Airservices and Civil Aviation Safety Authority	11/07/25	Letter	<ul style="list-style-type: none"> Copy of the Aviation Impact Assessment report provided for comment 	<ul style="list-style-type: none"> Confirmed no objections
	Powering WA	01/11/24 to present	Meetings, written correspondence, submissions	<ul style="list-style-type: none"> Proposal overview as part of Alinta Energy's SWIS development pipeline. Project Community Benefit Sharing framework. Powering WA Community Benefits Guideline. Proposal overview and progress updates. Wholesale Electricity Market rules to support additional wind projects. 	<ul style="list-style-type: none"> Coordinator of Energy provided letter of support.
	Economic Regulation Authority Western Australia (ERA)	21/2/25 25/2/25- 13/08/25 11/3/25	Meeting, written correspondence	<ul style="list-style-type: none"> Proposal overview and progress updates. Electricity Generation Licence process, timelines and costs. 	<ul style="list-style-type: none"> The information was noted.
	AEMO	26/08/24 01/11/24	Meetings	<ul style="list-style-type: none"> Proposal overview as part of Alinta Energy's SWIS development pipeline. Anticipated capacity entry years. 	<ul style="list-style-type: none"> The information was noted.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Wheatbelt Development Commission	29/05/25 25/08/25	Meetings, written correspondence	<ul style="list-style-type: none"> ■ Proposal overview and progress updates. ■ Invited WDC to September community session and sent Proposal updates. ■ Benefit Sharing, ■ Accommodation and housing, ■ Employment and local content. 	<ul style="list-style-type: none"> ■ Alinta Energy will continue to provide updates as the Proposal progresses. ■ Alinta Energy commissioned an Economic Impact and Opportunity Assessment to further develop local employment options.
Ministers	Minister for Wheatbelt Chief of Staff for the Minister for Wheatbelt	30/04/25 22/08/25	Meeting, written correspondence	<ul style="list-style-type: none"> ■ Provided incoming Minister with an overview of Proposal. ■ Update on Alinta Energy's projects in the Wheatbelt supporting local jobs and clean energy. ■ Provided Proposal collateral for reference. 	<ul style="list-style-type: none"> ■ Alinta Energy to facilitate site visit when appropriate.
	Minister for Energy and Decarbonisation; Manufacturing; Skills and TAFE; Pilbara Amber-Jade Sanderson	30/04/25 22/08/2025 11/09/2025	Meetings, written correspondence	<ul style="list-style-type: none"> ■ Provided incoming Minister with an overview of Proposal. ■ Transmission buildout to support energy transition. ■ Support for projects such as Marri Wind Farm that facilitate State's decarbonisation and reliability goals. 	<ul style="list-style-type: none"> ■ No action required.
	Minister for Energy; Environment; Climate Action Reece Whitby Chief of Staff Sherrie Wilson Principal Policy Advisor Amy Tait	20/02/24 22/11/24	Meetings	<ul style="list-style-type: none"> ■ Alinta Energy indicated we are committed to continue our growth in WA with ambitious plans for the energy sector's transition to a lower-emission future. 	<ul style="list-style-type: none"> ■ No action required.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	WA Ministerial Roundtable: Energy Competitiveness Consultative Group. Clean Energy Council WA Renewable Energy Developers WA Government representatives Coordinator of Energy	06/08/25	Meeting	<ul style="list-style-type: none"> Measures to facilitate new investment in cost-competitive electricity supply and ensure that WA remains an attractive place for industries to invest. 	<ul style="list-style-type: none"> No action required.
	Minister for Local Government; Disability Services; Volunteering; Youth; Gascoyne - Hon Hannah Beazley	22/08/25	Meeting	<ul style="list-style-type: none"> Proposal overview Potential for harmonised local government rates framework for renewable projects. 	<ul style="list-style-type: none"> No action required.
	Deputy Premier; Treasurer; Minister for Transport; Sport and Recreation – Rita Saffioti	22/08/25	Meeting	<ul style="list-style-type: none"> Transmission buildout to support energy transition. 	<ul style="list-style-type: none"> No action required.
	Minister for Local Government and Minister for Energy	01/09/25	Written Correspondence	<ul style="list-style-type: none"> Proposal overview and progress updates. 	<ul style="list-style-type: none"> No action required.
Traditional Owners	South West Aboriginal Land and Sea Council (SWALSC)	19/07/24	Written correspondence and phone call	<ul style="list-style-type: none"> Alinta Energy enquired with SWALSC about the cultural heritage and appropriateness of the Proposal's name. 	<ul style="list-style-type: none"> Alinta Energy was referred to further information about Marri naming. No further action was required.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Yued Aboriginal Corporation	24/07/24 to present	Ongoing correspondence, meetings, phone calls	<ul style="list-style-type: none"> ■ Proposal overview and progress updates. ■ Discuss YAC expectations for engagement and next steps. ■ Heritage protection. ■ Opportunities and benefit sharing. ■ Provided information about corporate grant opportunities. ■ Provided information on graduate and internship program intake. ■ Provided opportunity for YAC to participate in the Social Impact Assessment process, and for further engagement sessions. ■ Ongoing discussions on environment and the opportunity for Yued Rangers to join the Proposal's environmental surveys. 	<ul style="list-style-type: none"> ■ Continue providing Proposal updates. ■ Signed Heritage Protection Agreement. ■ Provided Desktop Cultural Heritage Assessment. ■ Signed Negotiation Protocol. ■ Commenced agreement making. ■ Provided Economic Impact Assessment ■ Commenced Geotech heritage survey work. ■ To date Yued Rangers have attended 2 different ecology surveys (approximately 8 days in field) ■ Alinta to provide final versions of technical reports prior to submission to DWER.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
Local Government	Shire of Dandaragan	28/11/23 to present	Meeting	<ul style="list-style-type: none"> ■ Introduce Proposal from concept stage. ■ Presented Proposal to Executives and Councillors providing Proposal overview and receive feedback on expectations for the Proposal. ■ Road use and upgrade expectations. ■ New Local Planning Policy for Renewables. ■ Best practice for community benefit sharing. ■ Consider the cumulative impacts of multiple projects constructing at once. ■ Accommodation and housing during construction, and long term housing for operational staff. 	<ul style="list-style-type: none"> ■ Alinta Energy has provided ongoing Proposal updates. ■ Invited to community information session. ■ Shire was a stakeholder interviewed for the Social Impact Assessment process. ■ The Proposal team conducted an Economic Impact Assessment to assist greater understanding of workforce and accommodation needs. ■ Alinta Energy has had meetings with the Shire's planning, emergence management and roads team to discuss specifics on the Proposal. ■ Alinta Energy confirmed community benefit fund meets best practice. ■ Alinta Energy attended the local park opening event in Dandaragan.
		November 23 to present	Correspondence	<ul style="list-style-type: none"> ■ Ongoing communication: ■ 27/11/24: Alinta Energy informing the Shire of Dandaragan about the Marri website, Proposal updates, and media releases. ■ Invited Shire to community information session ■ Provided the post engagement report 	<ul style="list-style-type: none"> ■ Information will continue to be provided.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
		20/05/25 15/07/25	Meetings and correspondence	<ul style="list-style-type: none"> ■ Discussion on bushfire and emergency management: ■ Consulted the Shire of Dandaragan on managing fire risk and emergency response. ■ Discussed the Proposals proposed approach to assessing bushfire risk, and the Shire's expectations ■ Requested we consider funding an additional fire vehicle as part of benefit sharing fund. 	<ul style="list-style-type: none"> ■ Alinta Energy will continue to provide updates ■ The request for funding is in the register for future discussion relating to the community benefit sharing consultation. ■ Shire was consulted as part of the bushfire assessment. ■ Continue to engage with emergency management department.
		15/07/25	Meeting	<ul style="list-style-type: none"> ■ Road discussion ■ Alinta Energy and the Shire of Dandaragan's Traffic Coordinator discussed harvest traffic patterns throughout the year and near the Proposal area. ■ The Traffic Coordinator identified roads that may need upgrading to be suitable for Proposal construction vehicle loads. 	<ul style="list-style-type: none"> ■ Input went into the traffic impact assessment. ■ Discussions to continue as Proposal progress.
	Shire of Gingin	28/08/24 04/06/25	Written correspondence	<ul style="list-style-type: none"> ■ 28/08/24: Alinta Energy sent the Shire of Gingin information on the Proposal and offered to have meeting to brief the Shire on the Proposal. ■ 4/06/25: Alinta Energy provided a Proposal update, extended the invitation to community engagement session and offered a Proposal briefing. 	<ul style="list-style-type: none"> ■ No further action required.
	Shire of Moora	09/06/25	Written correspondence	<ul style="list-style-type: none"> ■ Alinta Energy offered the Shire of Moora a Proposal briefing and invited them to have input into the Social Impact Assessment. 	<ul style="list-style-type: none"> ■ No response to date.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
Landholders	Host landowners	August 23 to present	In person meetings, phone call, written correspondence	<ul style="list-style-type: none"> ■ Landholder engagement and Proposal concept ■ Wind farm and transmission hosting overview ■ Commercial offers and agreements ■ Proposal layout and design consultation ■ Notice of onsite surveys and other activities ■ Facilitate participation in social impact assessment ■ Planning for construction, access, biosecurity management. 	<ul style="list-style-type: none"> ■ Multiple iterations of Proposal layout and consultation to maximise co-existence with existing land use while respecting other constraints, including changes such as: <ul style="list-style-type: none"> – Roads aligned with cropping operations or existing fence lines where possible. – Turbine locations adjusted to suit rectilinear roads where possible. – Ancillary infrastructure located in land areas with lower agricultural value. – Obligations recorded.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Surrounding neighbours	November 24 to present	In person meetings, phone call, and email	<ul style="list-style-type: none"> ■ Alinta Energy has reached out to the Proposal's surrounding neighbours to inform properties they are neighbours to the Proposal and provide information about the Proposal. ■ Alinta Energy have had ongoing correspondence with neighbours to the Proposal over email, phone, and in person meetings. ■ Provided information on the Neighbour Program. ■ Provided information about community information sessions in April and September 2025 ■ Key themes of discussions: ■ Asking about possible impacts: noise, shadow flicker ■ Proposal timing ■ Concerns around devaluation of property ■ Environmental concerns ■ Shadow flicker impacted neighbours provided information from assessment. 	<ul style="list-style-type: none"> ■ Alinta Energy's response to date: ■ Noise monitoring opportunity at relevant houses ■ Collated feedback and responded to key areas of concerns in public report to provide more information ■ Continue to provide Proposal information to education neighbours on the process and reduce misinformation ■ Offer to participate in Social Impact Assessment interview or survey ■ Offer to do visual render on their property to gain insight into possible visual impact ■ Alinta Energy has received one objection from a neighbour to date, who does not want the Proposal to proceed. Alinta Energy will provide information on the Proposal in the way the neighbour has requested. ■ Alinta Energy will further consult potential shadow flicker impacted dwellings once turbine model is selected.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
Nearby tenement holders	AGIG Dampier Bunbury Pipeline	07/07/25 25/09/25	Meetings, written correspondence	<ul style="list-style-type: none"> Alinta Energy introduced the Proposal to AGIG and showed the Proposal's internal road plan. Discussions around internal roads crossovers with the Dampier to Bunbury Natural Gas Pipeline. AGIG identified the main risk with pipeline and wind farm interactions and preferred mitigations to these risks. Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> Proposal layout was adjusted to minimise overlap with gas pipeline infrastructure. Alinta Energy will provide AGIG further information on the type of infrastructure crossing and construction activities. AGIG will do internal studies and provide feedback on risk mitigations infrastructure crossings over the pipeline.
	APA Parmelia Gas Pipeline	07/08/25	Meetings, written correspondence	<ul style="list-style-type: none"> Alinta Energy introduced the Proposal to APA and showed the Proposal's internal road plan. and its proximity to the APA pipelines. APA provided information and feedback regarding the Proposal and its asset. identified key risks associated with this Proposal and their pipeline and the mitigations Alinta Energy will need to implement. 	<ul style="list-style-type: none"> Alinta Energy to coordinate a Safety Management Study with APA Proposal layout was adjusted to minimise overlap with gas pipeline infrastructure.
	Telstra	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts and infrastructure located on leased land within the Proposed Development Envelope. 	<ul style="list-style-type: none"> No response to date.
	Iluka Resources	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
Community Groups	Advance Dandaragan	November 24 to present	Emails and meetings	<ul style="list-style-type: none"> Alinta Energy introduced the Proposal and emailed regular updates Sent invitations to April 2025 and September 2025 community session Attended July Advanced Dandaragan meeting to discuss the Proposal and community benefit sharing plan. Advance Dandaragan expectation for community benefit sharing: Keep the funding local Ensure local representatives are on the committee Start funding during construction, when the impact on community begins Requested the opportunity to coordinate funding larger/strategic improvements and upgrades in town Requested all wind farms to be able to pool funding together for improved outcomes for community Key future Proposal for funding is the upgrades to the recreation precinct 	<ul style="list-style-type: none"> Continue to provide Proposal updates. Alinta Energy confirmed a portion of the community benefit sharing fund will commence during the construction stage. Continue to consult about community benefit sharing fund design and implementation.
	Dandaragan Primary School	28/03/25 to present	Emails and meetings	<ul style="list-style-type: none"> Alinta Energy informed Dandaragan Primary School about an upcoming community information session and initiating the conversation for community benefits regarding the school. Ongoing discussions about the grant provided to the Dandaragan Primary School 	<ul style="list-style-type: none"> Received grant as part of benefit sharing during development stage School participated in the Social Impact Assessment process to provide feedback and insights At the appropriate time Alinta Energy will consult the School on the bus route impacts during construction and seek input to reducing impacts

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Dandaragan Golf Club	April 25 to present	In person, phone call, and email	<ul style="list-style-type: none"> Dandaragan Golf Club engaged with Alinta Energy regarding their need for funding for a new mower for the club. 	<ul style="list-style-type: none"> Alinta Energy provided sponsorship which allowed the Golf Club to purchase a new mower.
	Dandaragan Heritage and Cultural Centre Inc	April 25 to present	In person, email	<ul style="list-style-type: none"> Discussion with Dandaragan Heritage and Cultural Centre Inc about funding opportunities and future Community Benefit Sharing. 	<ul style="list-style-type: none"> Provided information on Alinta Energy Grants Fund Ongoing discussion on the community benefit sharing fund.
	Badgingarra community	01/12/24	In person event	<ul style="list-style-type: none"> Attended the Badgingarra Christmas Market stall to introduce Alinta Energy to the community and discuss the development pipeline, including Marri Wind Farm. 	<ul style="list-style-type: none"> The Proposal received feedback about procurement challenges on large projects for small businesses Alinta Energy agreed to engage with the Wheatbelt Business Development Network to engage with small businesses. Continue to engage with local community and seek their input on matters of interest, impact or opportunities.
	Dandaragan Community Resource Centre	November 24 to present	Emails, phone, face to face.	<ul style="list-style-type: none"> Alinta Energy provides Proposal updates and adverts which the CRC share through their social media, email list and the Redgum Report. Alinta Energy is hiring a room from the Dandaragan Community Resource Centre for a fortnightly pop-up office. 	<ul style="list-style-type: none"> Alinta Energy's pop-up office is open at the Dandaragan Community Resource Centre once a fortnight for the community to walk in or book a meeting to discuss the Proposal.
	Local Community	April 25 to present	Survey, interviews, emails	<ul style="list-style-type: none"> A range of community members, stakeholders, landowners and neighbours participated in the social impact assessment process 	<ul style="list-style-type: none"> Feedback and insight was used in the development of the social impact assessment

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
		10/04/25	Drop-in information session	<ul style="list-style-type: none"> Alinta Energy hosted a community information session at Dandaragan Club where the Proposal team delivered an open community engagement event to discuss and seek input to, the location, planning and approvals, environment and social aspects of the Proposal set up stations to address/discuss key Proposal information to the community. Alinta Energy encouraged community feedback on the Proposal. 	<ul style="list-style-type: none"> Post consultation report summarises the feedback received.
		04/09/25	Drop-in information session	<ul style="list-style-type: none"> Alinta Energy hosted an open community information session at Dandaragan Club where the Proposal team provided updates on Proposal design and layout progress, and the environmental, economic and social studies underway. Input from previous engagement resulting in more information, updates or changes were shared. Information stations were set up to address/discuss key Proposal information to the community. 	<ul style="list-style-type: none"> Post consultation report summarises the feedback received.
Industry/ Service Providers	Clean Energy Council WA Renewable Energy Developers	10/10/24	Meeting	<ul style="list-style-type: none"> Key discussions of the Clean Energy Council's (CEC) plans to enhance its presence in the state and providing stronger industry representation and coordination in WA to smooth pathways for renewable energy developers in the region. 	<ul style="list-style-type: none"> No action required.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Smart Energy Council & Sustainable Energy Now WA Renewable Energy Developers Western Power AEMO Energy Policy WA WA Government Climate Action Network Australia	03/07/25	Meeting	<ul style="list-style-type: none"> Industry roundtable to discuss what is needed to ensure new renewable generation can reach FID. 	<ul style="list-style-type: none"> No action required.
	MEGT	29/07/25	Meeting	<ul style="list-style-type: none"> Introduction between Alinta Energy and MEGT Discussions on how MEGT works as a business and the opportunities they can provide Alinta Energy on this Proposal. 	<ul style="list-style-type: none"> Alinta Energy agreed to continue to work with MEGT where appropriate regarding skills, training and workforce development.
	Bamford Consulting Ecologists	11/07/25	Meeting	<ul style="list-style-type: none"> Black Cockatoo flight behaviour and flight height data, adaptive management plan 	<ul style="list-style-type: none"> Increase to turbine minimum tip height Sourcing of additional regional black cockatoo flight height data Development of bird and bat adaptive management plan
	WA Police	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	Dunn Aviation	27/08/25 30/09/25	Letter Meeting	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts Meeting purpose to discussion the following: location, operating around the turbines and procedures in place when aerial application is being conducted 	<ul style="list-style-type: none"> Meeting scheduled on to discuss.
	St John Ambulance	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	Starlink Australia Pty Ltd (Starlink)	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	Optus	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	TPG Telecom	27/08/25	Letter/ email	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> Confirmed no near field impacts to TPG Telecom's public mobile telephone coverage. Confirmed there is no impact to TPG Telecom's transmission network. Recommended consultation with Optus and Vodafone.
	Vodafone	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	NBN Co	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	BAI Communications	27/08/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	Lawson Grains	25/9/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	AFGRI	25/09/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.
	Karakin Wind Farm	14/10/25	Letter	<ul style="list-style-type: none"> Letter sent for consultation on EMI impacts 	<ul style="list-style-type: none"> No response to date.

Stakeholder category	Organisation	Dates	Engagement type	Topics raised/discussed	Response/outcome
	ICN WA (Industry Capability Network)	01/08/25 23/09/25	Meeting Presentation	<ul style="list-style-type: none"> ■ Set up a Proposal ICN Gateway webpage to allow local suppliers to register interest. ■ Alinta Energy presented the Proposal to ICNWA <i>Setting up for Success</i> supplier workshop, providing overview of the Proposal and its procurement strategy, work packages, local content and employment opportunities. 	<ul style="list-style-type: none"> ■ Follow-up discussions with local suppliers.